

UPDATE ON MORETON BRIDGE REPAIRS

15th January 2025

In terms of progress on the Moreton Bridge scheme I can update as follows:

- The HRSA submission to the county ecologist has been approved so that element is complete
- The temporary works scaffold design has been completed and it has also been approved by the BBLP temporary works team
- BBLP continue to chase the EA for approval of the FRAP which is the last approval required prior to us commencing the works
- Additional signage for the closure is being put out tomorrow.

As soon as we have any further update on the FRAP I will let you know.

Regards

James

James Fishlock BEng CEng MICE

|